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The Navajo Nation Council allocated $145.55 million of the $2.07 billion of American Rescue 

Plan Act (ARPA) funding for housing.  The Navajo Housing Renaissance is an approach to 

coordinate all of these resources so that all of the Navajo Nation and federal ARPA deadlines 

and requirements are met.   

 

The Navajo Hopi Land Commission Office (NHLCO) was allocated $15.55 million.  Of these funds, $1.55 million was for a 

housing manufacturing plant study.  The study is to be coordinated with Nahata Dziil Commission Governance (NDCG).  

The remaining $14.0 million was to purchase and place modular housing throughout the Former Bennett Freeze Area 

(FBFA) and the Navajo Partitioned Lands (NPL).  The table below summarizes the funding partners, their allocations, the 

intended use of such funds, and the collaborative approach being advanced under the Navajo Housing Renaissance.   

 

Office 
Funding 

Allocation 
Use of Funds Collaborative Process 

NHLCO $15.55 million 

• New manufactured housing for 
FBFA and NPL 

• Housing Manufacturing Plant 
Plan  

• Lead role in facilitating Navajo Renaissance Steering Committee 
Meetings (inclusive of NHLCO, NNVA, CHID, and Navajo Thaw 
Team) 

NNVA $50 million • New housing projects 
• Participant in Navajo Renaissance Steering Committee 

• Provision of none, some, or all of the funding to NHLCO for 
veterans housing 

CHID 

$50 million • New housing projects 
• Participant in Navajo Renaissance Steering Committee 

• Provision of none, some, or all of the funding to NHLCO for 
housing 

$30 million 
• Design and construction of up to 

three Regional Housing 
Manufacturing Facilities 

• Coordination of funding and activity between CHID and NHLCO 

TOTAL $145.55 million   

 

In addition, the Navajo Housing Authority (NHA) is the Tribally Designated Housing Entity (TDHE) for the Navajo Nation.  

NHA receives between $60 million-$90 million annually of NAHASDA funding through their Indian Housing Plan (IHP).  As 

of May 2023, NHA has $120 million available for housing development. 

 

By combining funding from NHLCO, NNVA, CHID, and NHA, there is a total amount of $234 million available for housing.  

Note that some or all of this may become available for the Navajo Housing Renaissance initiative.  If homes average 

$234,000 per house, the Navajo Housing Renaissance fulfills the 1,000-home Initiative by December 31, 2026 set forth by 

the Nygren-Montoya Administration.   

 

For more information, please visit www.navajothaw.com.   

 

The website has been updated to include all of the Navajo Housing Renaissance materials.  You can access it here:  

https://navajothaw.com/navajo-housing-renaissance/   

http://www.navajothaw.com/
https://navajothaw.com/navajo-housing-renaissance/
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Navajo Housing Renaissance Implementation Steps 

Step Description 

#1: Siting Plan 

A housing manufacturing plant siting plan will be completed with specific 

conclusions and recommendations to advance a Manufactured Housing 

Economic Sector 

#2: Collaboration 
Navajo inter-office collaboration will take place to create an operations plan, 

meeting agendas, notes, and a summary of decisions made by the collaboration 

#3: MOA 
A three-to-five party MOA will be executed to define roles and responsibilities of 

all partners 

#4: NTT & BC 
Building Communities will report to NHLCO and lead a team of professionals to 

complete the study and support all three offices to meet the ARPA requirements 

#5: Issue RFP 
A Request for Proposals will be issued to solicit responses from qualified 

companies in accordance with the Navajo Business Opportunity Act 

#6: Company Selection 
Up to three housing manufacturing companies will be selected to design, build, 

and operate housing manufacturing plants at up to three locations 

#7: Distribution Policy 
Unambiguous distribution policies will be developed and Chapters will be 

notified of deadlines and the unalterable consequences of missed deadlines 

#8: Housing Plants 
Contracts will be issued to up to three qualified companies to construct and 

operate housing manufacturing plants 

#9: Network 
A Navajo Manufactured Housing Catalog will be developed and distributed in 

addition to updating the Navajo residential housing contractors listing 

#10: Assessment  
A listing of beneficiaries will be developed based upon input from participating 

Chapters and NHA, NNVA, CHID, NHLCO/CHOICE Humanitarian, and others 

#11: Deadlines 
100% of ARPA funding will be obligated and expended based upon the US 

Treasury and Navajo Nation regulations 

#12: Branding 
A public relations campaign will be developed and executed ensuring all 110 

Chapters are aware of the goals and activities 

#13: Economy 
A report containing recommendations for the transformation of the Navajo 

Nation (including a new housing economy) will be completed and distributed 

#14: Reporting 
Routine reporting will be made to all participating offices/divisions as well as the 

OPVP, the Navajo Nation Council, and all standing committees 
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Navajo Housing Renaissance Workplan Implementation Steps 
 2023 2024 2025 2026 

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

#1: Siting Plan               
#2: Collaboration               
#3: MOA               
#4: NTT & BC               
#5: Issue RFP               
#6: Company Selection               
#7: Distribution Policy               
#8: Housing Plants               
#9: Network               
#10: Assessment                
#11: Deadlines    *          * 
#12: Branding               
#13: Economy               
#14: Reporting               

 

 


