



Report to Navajo-Hopi Land Commission



Report #2: November 21, 2019

Project Status

The Navajo Thaw Implementation Plan (NTIP) is off to a very fast start with strong engagement with the Chapters. The table below provides the status for all nine Chapters.

Chapter	Plan Week Dates	Recovery Plan Status
Bodaway Gap	Scheduling Now	Scheduling Plan Week
Cameron	Scheduling Now	Scheduling Plan Week
Coalmine Canyon	November 19-20	Document Being Drafted
Coppermine	November 11-12; December 10	Finalizing Plan Week December 10
Kaibeto	October 17-18	Document Being Drafted
Leupp	October 10; November 22	Finalizing Plan Week Tomorrow
Tolani Lake	November 14-15	Document Being Drafted
Tonalea Red Lake	November 17-18	Document Being Drafted
Tuba City	Scheduling Now	Scheduling Plan Week

Observations about Plan Week

In general, we are getting good turnout for the planning activities, and the participants are highly engaged. Despite 53 years of the “Bennett Freeze effect,” the *people still have hope* that something can be done.

Briefing Congressman O’Halleran

Ultimately, this planning work will seek large-scale funding from the federal government to address the impacts of the Bennett Freeze. Congressman O’Halleran is very interested in this effort and his staff is attending some meetings and being briefed by the Navajo Thaw Support Team.

Scheduling a Regional Summit

We are looking for a time in late January or early February to hold the Navajo Thaw Regional Summit at Twin Arrows. *We would like for the 24th Navajo Nation Council/NHLC to be one of the conveners of the summit.*

Timing of Regional Plan

It is still our goal to have the Navajo Thaw Regional Plan to the NHLC, NNC, OPVP and Congressman O’Halleran by March 1, 2020.

For More Information

I encourage every Delegate to visit www.NavajoThaw.com for up-to-date information on the project.